Rudolph and Sletten
Project # 2787-0

Lawrence Berkeley National Laboratory

The Molecular Foundry
Building 67 & 67A

Week Starting 01-31-05
4 week Rolling Schedule

ID Task Name Contr. Dur Start Finish Jan 30, '05 Feb 6, '05 Feb 13, '05 Feb 20, '05
sIM[TIwW[T[F[s[sIM[TIW[T|F[s[sM[TIW[T[F[s[sIM[TIW[T][F]s

1 341d? 12/8/03 3/29/05

2 R-Wall 10d 1/26/05 2/8/05

3 Strip - Remove Scaffold Conco 2 wks 1/26/05 2/8/05 conco

4 Cooling Tower Conco 20d 1/19/05 2/15/05

5 Fab/Pipe Equipment CMI 4 wks 1/19/05 2/15/05 CMI

6 Stairs Conco 4d 2/8/05 2/11/05 28 | Conco

7 N-wall 7d 2/1/05 2/9/05

8 form - embeds Conco 3d 2/1/05 2/3/05 | 2/1 Conco

9 place concrete Conco 1d 2/9/05 2/9/05 2/9 conco

10 Utility Bldg. 40d? 1/10/05 3/7/05

11 Install AFS lines Geo Rob. 5d 1/10/05 1/14/05

12 UB 2nd level MEP Rough ins All subs 40d 1/10/05 3/7/05

13 MEP rough ins 1st floor All subs 18d 1/19/05 2/11/05 | [T :‘ All subs

14 Install Chiller Bases CMI 1d? 2/9/05 2/9/05 2/9 ] CMI

15 Set Chillers CMmI 3d 2/16/05 2/18/05 2/16 CMI

16 Install pump bases 1d? 2/9/05 2/9/05 2/9 ]

17 Place in bases 1d? 2/11/05 2/11/05 2/11 ]

18 Main Bldg. 333d? 12/8/03 3/17/05

19 5,C,E line walls 1d? 12/8/03 12/8/03

20 Strip & prep for waterproofing Conco 5ed 1/28/05 2/2/05 conco

21 Scaffolding Conco 2d 1/31/05 2/1/05 |1 ??&5

22 Waterproofing Blues 4d 2/1/05 2/4/05 | 2/1 s

23 Backfill McG Hester 4d 2/7/05 2/10/05 217 McG Hester

24 set forms Conco 15d 2/2/05 223105 272 T Conco

25 rebar Alamillo 6d 2/14/05 2/22/05 2/14 T Alamillo

26 2/ 3 place conrete ~ +793 Conco 1d? 2/23/05 2/23/05 2/23_] conco

27 3/3 Place concete ~TOW +798 Conco 1d 3/16/05 3/16/05

28 SOG +777' 1d? 12/8/03 12/8/03

29 U-grnd utilities All subs 2d 2/11/05 2/14/05 2111 [

30 U-slab sand-rock Conco 1d 2/15/05 2/15/05 ]

31 DP-1 dampproofing Conco 1d 2/16/05 2/16/05

32 Rebar Alamillo 1d 2/17/05 2/17/05

33 Place SOG 777 Conco 1d 2/18/05 2/18/05
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34 Slab 3rd level ~796.5' Conco 1d? 12/8/03 12/8/03

35 Shoring Conco 5d? 2/22/05 2/28/05 2/22

36 MEP inserts Conco 2d 3/1/05 3/2/05

37 Rebar Alamillo 3d 3/3/05 3/7/05

38 Place Concrete Conco 1d 3/17/05 3/17/05

39 SOG ~760" 1d? 12/8/03 12/8/03

40 U-grnd utilities All subs 19d 1/24/05 2/17/05 All subs

41 Rock & 2" mud slab Conco 4d 2/18/05 2/24/05 2118 [ Co

42 Waterproofing Blues 11d 2/22/05 3/8/05 Y T;Z

43 Formwork Conco 7d 3/3/05 3/11/05

44 Rebar Alamillo 4d 3/8/05 3/11/05

45 Place Concrete Conco 2d 3/14/05 3/15/05

46

47 Structural Steel 57d 11/18/04 2/9/05

48 Weld Steel Cal Erector 11 wks 11/18/04 2/7/05 :l_Ca| Erector

49 level 6 Cal Erector 7d 1/14/05 1/24/05

50 Roof level - truss Cal Erector 14 d 1/17/05 2/3/05 Cal Erectar

51 Cantilever Cal Erector 5d 1/28/05 2/3/05 7Ca| Erectar

52 Dismantle Cantilever Shoring Cal Erector 1d 2/4/05 2/4/05 2/4 ] Cal Erector

53 Demobilize 2d 2/8/05 2/9/05 2/8

54 Interior Shear walls 7d 2/4/05 2/14/05

55 UB-4 and 1 Line 7d 2/4/05 2/14/05 2/4 [ ]

56

57 Install Stairs 15d 1/7/05 1/27/05

58 Stair #2 install rails Romak 10d 1/12/05 1/25/05

59 Stair #1 Install Romak 15d 1/7/05 1/27/05 | ak

60 SOMD 323d? 12/8/03 3/3/05

61 2nd level E-C/ 1-4 1d? 2/1/05 2/1/05 | 2/1 D

62 Install Structural Steel 1d? 2/4/05 2/4/05 2/4 ]

63 Install decking/studs 2d 2/4/05 2/7/05 214 [T i

64 MEP inserts 1d? 2/8/05 2/8/05 8| ]

65 Rebar 1d? 2/9/05 2/9/05 2/9__

66 Place Concrete 1d? 2/9/05 2/9/05 2/9 M
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67 4th level 1d? 12/8/03 12/8/03

68 weld deck & studs & edge metal Pacific Erectors 4d 1/6/05 1/11/05

69 MEP inserts All subs 9d 1/10/05 1/20/05

70 Rebar Alamillo 5d 1/21/05 1/27/05 | jllo

71 Formwork - shoring Conco 6d 1/20/05 1/27/05 |co

72 Place SOMD concrete Conco 1d 1/31/05 1/31/05 |1 D_cOnco

73 5th level 1d? 12/8/03 12/8/03

74 weld deck & studs & edge metal Pacific Erectors 4d 1/12/05 1/17/05

75 MEP inserts All subs 5d 1/17/05 1/21/05

76 Rebar Alamillo 5d 1/24/05 1/28/05 |lamillg

77 Formwork - shoring Conco 5d 1/24/05 1/28/05 lonco

78 Place SOMD concrete Conco 1d 2/2/05 2/2/05 2/2 D%Conco

79 6th level 1d? 12/8/03 12/8/03

80 weld deck & studs & edge metal Pacific Erectors 4d 1/18/05 1/21/05

81 MEP inserts All subs 5d 1/24/05 1/28/05 ||| subs

82 Rebar Alamillo 4d 1/28/05 2/2/05 Alamillo

83 Formwork - shoring Conco 5d 1/27/05 212005| T |lconco

84 Place SOMD concrete Conco 1d 2/3/05 2/3/05 2/3 Conco

85 Roof level 1d 12/8/03 12/8/03 1

86 weld deck & studs & edge metal Pacific Erectors 6d 1/21/05 1/28/05 acific Erectors

87 MEP inserts All subs 5d 2/3/05 2/9/05 2/3 All subs

88 Formwork - shoring Conco 5d 2/8/05 2/14/05 2/8 |:_ ] Conco

89 Rebar Alamillo 4d 2/10/05 2/15/05 2710 [T Alamillo

90 Place SOMD concrete Conco 1d 2/16/05 2/16/05 2/16 ] conco

91 Curbs & pads Conco 11d 2/16/05 3/3/05 2/16

92

93 SOMD @ Cantilever 6d? 2/9/05 2/16/05

94 3rd level Conco 1d? 2/9/05 2/9/05 2/9 [7] conco

95 4th level Conco 1d? 2/9/05 2/9/05 2/9 M conco

96 5th level Conco 1d? 2/9/05 2/9/05 2/9 ] Conco

97 6th level Conco 1d? 2/9/05 2/9/05 2/9 ] Conco

98 Roof level Conco 1d? 2/16/05 2/16/05 n 2/16 D conco

99
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100 Layout-install Z metal 28d 1/19/05 2/28/05

101 Level 2 JJ Acoustics 7d 1/19/05 1/27/05 |coustics

102 Level 3 JJ Acoustics 7d 1/20/05 1/28/05 |_Acodstic

103 Level 4 JJ Acoustics 7d 2/1/05 2/9/05 | 2/1 JJ Acoustics

104 Level 5 JJ Acoustics 7d 2/3/05 2/11/05 23 T ] JJ Acoustics

105 Level 6 JJ Acoustics 7d 2/7/05 2/15/05 217 :W@ustics

106 Cantilever All levels JJ Acoustics 7d 2/3/05 2/11/05 2/3 :I JJ Acoustics

107 Install beam attachments All subs 24d 1/25/05 2/28/05 | TN N T

108 Fireproofing L-C line 27d 2/7/05 3/16/05

109 Level 2 Anning - J 3d 2/7/05 2/9/05 217 Anning - J

110 Level 3 Anning - J 3d 2/10/05 2/14/05 210 [ Anning - J

111 Level 4 Anning - J 3d 2/15/05 2/17/05 2/15 Anning - J

112 Level 5 Anning - J 3d 2/18/05 2/23/05 2/18 Annin

113 Level 6 Anning - J 3d 2/24/05 2/28/05 2/24

114 Cantilever all levels Anning - J 7d 2/17/05 2/28/05 2/17 I

115 Level 1 Anning - J 3d 3/14/05 3/16/05

116

117 Exterior Skin Install 25d 2/23/05 3/29/05

118 East Elevation 8d 2/23/05 3/4/05 2/23

119 North Elevation 15d 3/9/05 3/29/05

120 Interior Improvements 325d? 12/8/03 3/7/05

121 HVAC shafts all floors CMI 10d 2/22/05 3/7/05 2/22

122 Level 2 1d? 12/8/03 12/8/03

123 Sprinkler Mains & branch piping GMR 4d 2/10/05 2/15/05 2/10 GMR

124 Wall/beam wraps @ utility Rack JJ Acoustics 7d 2/11/05 2/22/05 211 [ T T 33 Acou

125 Install Utility Rack and piping Sasco 1d? 2/22/05 2/22/05 ] 2/22 f Sasco

126

127

128

129

130

131

132 end 1d? 12/8/03 12/8/03
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